


All Teams


Strategic Plan

 **To complete** 0365 implementations by **Q2 2023**.



Achieved


Strategic Plan

 **To finalize** the Care Centre's electronic Visitor Handbook and add to website for increased well-being and meaningful visits within LTC by **Q2 2023**.



Achieved

Strategic Plan

 **To transfer** the website to Barefoot, the new host for a more robust site, and go live by **Q2 2023**.




Delayed

Reason: New website will be launching on October 30th, 2023.

Finance


Strategic Plan

 **To research** finance duties and processes to determine those that can be automated by end of **Q4 2023**.



On Track

Strategic Plan


 **To upgrade and audit** the current Payroll System "ADP" by end of **Q2 2024**.



On Track

Human Resources


New Initiative

 **To integrate** an HRIS system for all Trinity Village employees by end of **Q4 2023**.



On Track

Strategic Plan


 **To complete** the TV staff routines and orientation review, revise the handbook to include a supplement for each discipline (66) and compile it into one Job Manual by end of **Q4 2023**.



On Track

ADP

New Initiative


 **To implement** at least one per month community-based program/events on-site for caregivers and current clients, as well as waitlist and potential clients by end of **Q4 2023**.



On Track

### Information Technology

#### Quality Improvement

 **To improve** the overall Internet performance by redirecting the three internet sources to the best Internet provider by **Q2 2023**.



Achieved


#### Quality Improvement

 **To Enhance** Security by installing a new and improved Sophos firewall appliance by **Q2 2023**.



Achieved


#### Quality Improvement

 **To move** to a Managed Services model to allow for improved remote management/control and a proactive approach to resolving issues before they become a problem by **Q3 2023**.



Achieved

#### Quality Improvement


 **To replace** all Access Points with a new, faster product and install a management tool for improved performance and monitoring by **Q1 2023**.



Achieved

### Horticulture


#### Quality Improvement

 **To repair** the pathway through the Community Garden and install a second pathway to create a circular route in the area by the end of **Q2 2023**.



Achieved


#### New Initiative

 **To research** the benefits of a formal tree replacement program, including a memorial arboretum/plant, by end of **Q4 2023**.



On Track


#### Quality Improvement

 **To introduce** a plant library for TVCC with a cart that goes around bi-weekly to offer plants and resident inclusive plant care that includes exchanging weathered plants that need extra care for a healthy plant of the same kind by end of **Q4 2023**.



On Track


#### New Initiative

 **To design** a free-standing mobile kiosk to benefit Honey sales and education **Q3 2023**.



Achieved


#### Quality Improvement

 **To capture** the horticultural encounters in the garden from residents, staff, family, and visitors by **Q4 2023**.



Achieved

#### Health & Safety


 **To resolve** three tree roots raised grates trip hazards in TVCC Centreville Courtyard by **Q2 2023**.



Achieved

Nursing


New Initiative

 **To complete** PCC/IPAC tracking software implementation by end of **Q4 2023**.



On Track


Staff Satisfaction

 **To replace** four remaining medication carts on houses to reduce the risk of staff injury by **Q4 2023**.



Achieved


Quality Improvement

 **To decrease** annual medication incidents from 85 to 72 by end of **Q4 2023**.



On Track

Health and Safety


 **To reduce** the number of COVID outbreak duration from 30 days to 20 by end of **Q4 2023**.



On Track

Nutrition


Quality Improvement

 **To continue** to move the manual show plate process to the MealSuite online show plate feature to reduce waste and have consistency between FSWs setting up meals by end of **Q4 2023**.



On Track


Quality Improvement

 **To reduce** the number of residents on the poor fluid intake weekly list from 19% to 15% by end of **Q4 2023**.



On Track


Quality Improvement

 **To evaluate** 10 care plans weekly to simplify and implement new interventions listed in Nutrition Care Plan Library to allow for easier staff reference and easier generation of reports by **Q4 2023**.



Achieved

Quality Improvement


 **To reduce** the number of residents with individual needs/wishes receiving special sticker items from 70% to 60% by end of **Q4 2023**.



On Track

Programming

Strategic Plan


 **To fully implement** cable services and in-room TV channels in all 150 rooms at TVCC by the beginning of **Q3 2023**.

**Reason: Modifications to IntouchLink application are required in order to work with Samsung TV.**



Delayed

Quality Improvement


 **To rebuild** the TVCC volunteer program by redesigning a position with dedicated hours to include recruiting, training, and coordination of the current pool from 13 to 26 by end of **Q4 2023**.



On Track

Environmental


Quality Improvement

 **To complete** the introduction of iPads as part of communication improvement. Delayed from 2022 while we introduce the new Care Clean module. The plan is to fully operational by the end of **Q2 2023**.



Achieved


Quality Improvement

 **Additional FOB** upgrade for all five med rooms by **Q1 2023**.



Achieved


Financial - Cost Savings

 **TVCC will continue** with efforts to reduce costs through energy conservation by swapping out all light switches in all non-resident rooms for sensors by **Q1 2023**.



Achieved


Quality Improvement

 **To install** 10 Panic Buttons throughout the TVCC facility and exterior by end of **Q2 2023**.



Achieved

Quality Improvement

 **To complete** year 3 of 5 TVCC rooftop replacement units to be completed by **Q2 2023**.



Achieved

Quality Improvement

 **To replace** the front entrance door by **Q3 2023**.



Achieved